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LCW-1 Equipping

2
Frame, Doors & Windows



LCW-1 Equipping

3
Interior Pads & Perimeter Fencing



LCW-1 Equipping

4Electrical Work



Nested Monitoring Well (Sand Pit)
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Sound Wall Removal

& Site Clean-up



La Brea Subarea Overview

LCW NO. 1 – EQUIPPING

• Budget: $2,900,000

• Work Billed: $1,560,622

• Percent Work Complete: 60%
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SAND PIT – Nested Monitoring Well

• Budget: $884,276

• Work Billed: $776,025

• Percent Work Completed: 95%



La Brea Subarea Development Project Timeline
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